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Submission of 
contributions to 
UNGASS Board 

Sept. 11 

21.4 wks 

PHASE I   

34.6 wks 

26 wks PHASE II 

13.2 wks 

CND Intersessional 
Meeting 

Sept. 24 

CND Intersessional 
Meeting 

Oct. 15  

CND Intersessional 
Meeting 

Nov. 12 

CND Intersessional      
Meeting 

             Dec. 8 

RECONVENED 
58TH SESSION 

Dec. 9-11 

Negotiations   

Jan – Feb. ‘16 

Negotiations   

Starting  
Week  Jan. 11  ‘16 

Finalization of the text 

59th SESSION 
Approval & onwards 

submission to GA 

TENTATIVE ROADMAP 
ELABORATION OUTCOME DOCUMENT 

Week 7 Mar.  ‘16 


